
Page 1  

 

   

Precinct 1 Task Force Report 
March 9, 2011 

 

 

 

Project Specifics: 

 

ü FM 2181    

ü Lake Lewisville Bridge & FM 720  

ü FM 2499 Section 4  

ü FM 2499 Section 5  

ü FM 720 (north/south)   

ü FM 423 Frisco 

ü US 377 Pilot Point    

ü FM 455      

ü Parkridge Drive   

ü Lakeview Drive 

ü Cowling Road 

ü Mayhill Road  

ü IH 35E Ultimate Improvements  

ü Little Elm CIP    
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FM 2181 

C-S-J:  2054-02-015 2054-02-015 2054-02-016 

Limits  (From):  Lillian Miller  Lillian Miller  Hickory Creek 

(To): IH 35E Hickory Creek IH 35E 

Jurisdiction  Denton, Corinth Denton Corinth 

Project Description: Widen from 2-lane to 6-lane divided roadway 

Firm:  Huitt-Zollars 

Key Contact: Phil Hanley, Jeremy Doneghue 

SCHEDULE  
(approximate dates, subject to change without notice) 

Submit EA to TxDOT AO for initial re view June 2002 

Submit Schematic to Denton AO for review December 2002 

Notice to Proceed on PSE January 2003 

Schematic modification continues January 2003 through fall of 2003 

Schematic Approved December 15, 2005 

Clearance for Public Hearing August 2006 

Plans Adequate August 2006 

Public Hearing November 2006 

FONSI January 28, 2008 

100% Plans Submission June 2011 

ROW Acquisition Begins E/W Section- N/S Section November 2009 *  

Utility Relocation  *  *  

DCIS Let Date E/W Section ï N/S Section January 2012 *  
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FM 2181 
Current Activities  

 

¶ ROW:   TxDOT has retained three firms to acquire the E/W portion of FM 2181.  They 

are: American Acquisition Group (AAG) for parcels 1-51 (83% complete), 122 (29A 

&29B will be acquired by TXDOT); Associated Right of Way Services (ARWS) for 

parcels 52-100 (83% complete); and Property Acquisition Services (PAS) for parcels 

101-148 (73% complete).  ROW Acquisition is progressing well on the East-West 

Section of the Project.  ROW acquisition is now underway for the North-South Section of 

the Project.  ROW status reports will be provided to stakeholders electronically. 

¶ PS&E:  The project has been divided into two construction packages.  The North/South 

Segment will consist of the construction from Lillian Miller to the City of 

Denton/Corinth City limits.  The East/West Segment will extend from the City of 

Denton/Corinth city limits to IH-35E.  East/West FM 2181 will let first, and North/South 

FM 2181 will lag slightly behind East/West FM 2181.  Revised construction cost 

estimates have been submitted, and bridge class culverts and retaining wall layouts are 

being submitted to TxDOT for review. 

¶ Utilities:  District has cleared plans to be distributed to the cities along the corridor and to 

affected utility providers for utility relocation coordination. TxDOT has retained utility 

coordination services for the East/West Segment of FM 2181. 

¶ See attached report from Huitt-Zollars. 
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PROGRESS REPORT 

FM 2181 
DENTON COUNTY 

March 2011 

 

ROUTE STUDIES 

Revised Schematic was approved by TxDOT on July 27, 2006. 

Outstanding Issues: None 

 

ENVIRONMENTAL ASSESSMENT 

The FONSI was issued on January 28, 2008 and delivered to the TxDOT Denton area office 

the week of February 10, 2008. 

Outstanding Issues: None 

 

RIGHT OF WAY MAPPING 

Outstanding Issues: Right of Way Appraisal Process. 

ROW Acquisition is progressing well on the East-West Section of the Project and is now 

underway for the North-South Section of the Project. 

Property 15 has been divided between two owners.  ROW documents are being updated to 

reflect this change.  

 Parcel 37 is being updated to reflect the deletion of the ROW requirements. 

Revise ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and 

minimize impacts to subdivision HOA retaining wall.  Parcels 21-30 are being revised to 

show no ROW takes. 

 

FIELD SURVEYING AND PHOTOGRAMMETRY 

Outstanding Issues: Survey being scoped to tie FM2499 south project and FM2499 north 

project to FM2181 project.  Additional survey is being scoped to determine limits of 

temporary construction easements required to construct retaining wall at Summit Oaks 

Subdivision. 

 

 

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL 

DESIGN 

Huitt Zollars is preparing plans for a safety review meeting on the traffic control plans. 

Huitt-Zollars is submitting retaining wall layouts and bridge class culverts for TxDOT 

review. 

Huitt-Zollars is completing all TxDOT forms required for PS&E submission packages to 

district and bridge section for completion of the plan review process. 

Ongoing coordination meetings are being held with TxDOT, Lake Cities Municipal Utility 

Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E 

challenges. 

Huitt Zollars will incorporate the connection at FM2499 into the FM2181 plans and will 

survey and tie to the ongoing construction south of FM2181 

Develop wall plans and revise grading adjacent to Summit Oaks subdivision. 

 

Outstanding Issues: Geotechnical requirements for retaining wall design. 

 ROW Parcels with change in ownership since the ROW 

documentation was performed. 
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Current Activities  
 

o FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, submitted 

by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

o The Eldorado Speed Study is complete, and distribution has been made to Little Elm, Lake 

Dallas, Denton County, and NTTA. 

o NTTA anticipates completing their speed study in the short term and begin the process for 

Board approval afterward, with anticipation of completion in the first half of 2011. 

o See attached Cardno TBE report for utility coordination. 

o See attached TxDOT report. 

  

Lake Lewisville Bridge & FM 720 

C-S-J:  1567-01-029 

Limits  (From):  Eldorado Parkway 

(To): FM 423 

Est. Const. Cost: $54,321,262.70 

Project Description: Construct a 6-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT FM 720 / Eldorado Parkway Improvements (Sec. 4 ï 6) 
Project Utility Relocation Status report as of 3/7/11 

 
 

Utility Companies: 

¶ AT&T Communications  (Updated 3/7/11) AT&T is 70% complete with their work and 
should be complete with all construction by May 31, 2011. 

¶ Atmos Energy (Distribution Updated 3/7/11) ï Complete 

¶ Atmos Energy (Transmission Updated 3/7/11) ï Atmos is having some difficulty with 
their design files but have put the project out to bid and are hoping to have all 
outstanding issues resolved the week of March 7, 2011, and begin construction within 
the next three weeks. 

¶ CoServ Electric ï (Updated 3/7/11) CoServ is about 70% complete.  Though there 
were delays due to the Army Corps, CoServ should receive approval of their permit the 
week of March 7, 2011. 

¶ CoServ Gas ï Per Paul Kennedy, all Co-Serv Gas relocations are complete.  

¶ Grande Communications (Updated 3/7/11) Grande revised the legal description, and 
the Corps will be reviewing the easement and should approve it roughly within one 
month. 

¶ Oncor Electric Distribution ï This adjustment was completed in July 2009. 

¶ Suddenlink Communications (Updated 3/7/11) Suddenlink has completed their 
relocation design but will not place any aerial line until CoServ has completed all pole 
work anticipated in June 2011 based on the last update. 

¶ Town of Little Elm ï (Updated 3/7/11) According to Jason Laumer, one project is 
completed.  Eldorado Parkway: East Side Wastewater had a default by WR Hodgsen, 
and Little Elm resolved that contract with the surety to give it to Quality Excavation; this 
project should be completed within 90 days. 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: March 4, 2011  
Report prepared by:   Mark Ross 

 
Project:      STP 2010(982) MM, Etc.   

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:       Mark Ross                       Phone: (214) 336-0326 

Contractorôs Superintendent:  Unassigned                      Phone:  (214) 688-0525 

 

Date Work Began:  Time charges begin March 12, 2011                  

Anticipated Completion Date:  August 2013 
 

Current Activities:   
 

Current activities include:   Awaiting utility relocation 

 

Narrative Description of last monthôs activities:  Awaiting utility relocation 

 

Narrative Description of activities planned for next month:  Awaiting utility relocation 

 

Traff ic issues:  None 

 

Plans for changes in traffic patterns:  No 

 

Item(s) of work currently controlling project completion:   n/a 

 

Other items of significance:  n/a 

  



Page 8  

 

 

                                                                                                
 

 

 

 

  

FM 2499 Section 4  
C-S-J:  2681-01-009 

Limits  (From):  FM 407 

(To): FM 2181 

Length: 4.7 miles 

Est. Const. Cost: $45 million 

Description of Project: Construct to 4-lane divided urban roadway 

Key TxDOT Contact: Mark Ross 

Schedule - EA  
Receive Federal Clearance for Public Involvement April 2003 

First EA Public Hearing July 31, 2003 

Second EA Public Hearing October 4, 2003 

FONSI (Finding Of No Significant Impact) June 2005 

Schedule ï PS&E   

30% Plans submitted July 2001 

65% Plans submitted Sept 2001 

95% Plans  July 2006 

Plans 100% complete Nov 2006 

Anticipated Let Date/ DCIS Let Date November 2007 

Anticipated Construction begins October 2008 

Anticipated Construction complete April 2011 
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FM 2499 Section 4 
 

Current Activities  
 

¶ The communities along FM 2499-4 hosted a ribbon-cutting ceremony on October 30, 

2010.  

¶ TxDOT authorized the installation of a signal at the intersection of FM 2499 and FM 

2181 and has agreed to maintain it.  The signal has been installed and was fully 

functional on November 4, 2010. 

¶ See attached TxDOT monthly construction report. 
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TxDOT Monthly Project Report for Precinct 1 Task Force 

Date of report:   March 4, 2011 

Report prepared by:   Mark Ross 

 
Project:     NH2008(040)  

Control:    2681-01-009   

Highway:  FM 2499 

Limits:       From:  FM 407 

       To:  FM 2181 

 

Contractor:  Ed Bell Construction Company 

TxDOT Project Manager:    Mark Ross                      Phone: (214) 336-0326 

 

Date Work Began:                 6-16-2008   

Anticipated Completion Date:    4-18-2011 

 

Current Activities:     The traffic signal at FM 2499 and Highland Shores was turned on flash 

on March 2 and then in operation on March 4. ADA ramps/pedestrian access and striping 

crosswalks remain to be completed. Contractor working on project general clean up and punch 

list items. 

 

Narrative Description of last monthôs activities: Project cleanup and punch list items. 

 

Narrative Description of activities planned for next month:     
Punch list items. Construct modified walls requested by the City of Highland Village.  

  

Traffic issues:     FM 2499 is open to traffic. Periodic lane closures will remain to complete 

construction.  

 

Plans for changes in traffic patterns: N/A 

 

Item(s) of work currently controlling project completion:  Punch list items 

 

Other items of significance:   N/A 
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SCHEDULE 
(approximate dates, subject to change without notice) 

EA complete for TxDOT Review March 2004 

EA and Schematic Submitted to TxDOT 

Austin/FHWA  
June 2004 

Anticipate Clearance for Public Involvement October 16, 2007 

Public Hearing January 17, 2008 

FONSI (Finding of No Significant Impact) November 3, 2010 

100% PS&E May 2011 

ROW complete *  

Utilities Relocated *  

Anticipated Let Date/DCIS Let Date *  *  

Construction Complete *  *  

 

 

FM 2499 Section 5 
C-S-J:  2681-01-012 

Limits  (From):  FM 2181 

(To): IH 35E 

Length: 2.974 miles 

Est. Const. Cost: $23.3 million 

Description: Construct 6-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 



Page 12  

FM 2499 Section 5 
  
Current Activity  
 

¶ ENV: This project will require non-regulatory mitigation and ongoing coordination.  

After approval of the EA, Halff will publish a Notice of Availability (NOA).  TxDOT 

issued a Finding of No Significant Impact (FONSI) on November 3, 2010.  

¶ PS&E: Denton County executed on August 10, 2010, a supplemental contract with Halff 

Associates to complete final designs for FM 2499-5.  The 100% PS&E is to be submitted 

in March 2011 for review. 

¶ Halff Associates is working with Dallas District reviewer on TCP comments.  Halff is 

also working with Geotechnical Engineer to commence drilling work.  Many borings are 

accessible from publicly donated ROW, but some will require landowner permission.  

Halff will attempt to secure all permissions as needed.  Upon completion of the borings, 

structural detailing of walls will begin.  The majority of the retaining wall borings are 

complete, except for those with utility and access conflicts.  Labs should be ready by 

mid-January.  Once the geotechnical report is received, Halff Associates will complete 

the wall design.  Halff is also working on the drainage report and bridge class culverts.  

Halff submitted to TxDOT an updated 60% set of PS&E on January 24, 2011.  The set 

now includes retaining walls and noise walls, an updated H&H report, and information 

needed for utility coordination.  Paul Spraggins at TxDOT is in charge of review 

processing.  A 95% submittal is proposed 2 weeks after TxDOT comments are received 

in March 2011.  The plans are currently about 95% complete. 

¶ ROW:  Halff Associates, ITS, and TxDOT met on December 15, 2010, met to determine 

if the number of ROW parcels could be reduced.  All agreed to reduce the number, and 

TxDOT will be checking into the acquisition process for the acquisition of the parcels 

belonging to the state.  ROW and easement parcels have been reduced in size and deleted 

where possible with some minor design modifications.  The total number of parcels has 

been reduced from 31 to 19. 

¶ Denton County is proceeding with a TIP modification to shift Right-of-Way acquisition 

to Regional Toll Revenue Initiative.  The approval of the modification is anticipated by 

May 2011. 

¶ See attached ROW update.  
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PARCEL / 
EASEMENT 

NO. 
OWNER 

PREVIOUS 
SIZE (AC) 

NEW SIZE 
(AC) 

Notes 

1 777 Lakes, L.P. 0.0072 0 
Revising Pottery Trail 
Alignment to eliminate 
parcel 

2 777 Lakes, L.P. 0.0072 0 
Revising Pottery Trail 
Alignment to eliminate 
parcel 

3 Denton County, Texas 8.145 -   

4 Oscar Blankemeyer, Jr. 0.291 -   

5 Endeavor Energy Resources, L.P. 1.702 - 
(Previously owned by 
Pulte Homes) 

6 Herschel V. Forester 1.901 -   

7 Wheeler Ridge Homeowner's Association 0.6791 -   

8 Jose R. Lopez 0.0196 -   

9 Wheeler Ranch, Ltd 1.391 -   

10 Pulte Homes of Texas, L.P. 0.4698 -   

11 Wheeler Ranch, Ltd 1.72 -   

12 Wheeler Ridge Homeowner's Association 1.645 -   

12E Wheeler Ridge Homeowner's Association 0.0326 0.0306 
Drainage Easement - To 
be Revised to avoid 
power poles 

13PT. 1 Stacey Lawrence 2.2885 -   

13 Pt. 2 Stacey Lawrence 0.091 -   

13E Pt. 1 Stacey Lawrence 0.9849 0.0654 
Drainage Easement - To 
be Revised 

13E Pt. 2 Stacey Lawrence 1.0692 0.1398 
Drainage Easement - To 
be Revised 

14 Rocky J. McMinn and Cynthia Fox McMinn 1.269 -   

14E Rocky J. McMinn and Cynthia Fox McMinn 0.4215 - 
Drainage Easement - To 
be Eliminated] 

15 Dan Hampton and Melina Hampton 0.3979 -   

15E Dan Hampton and Melinda Hampton 0.0092 0 
Drainage Easement - To 
be Eliminated 

16 Bridget Dunlop and Roger Dunlop 0.0103 - Corner Clip 

17 James Zakel and Lori Zakel 0.0061 - Corner Clip 

18 
State of Texas for the Use and Benefit of Denton 
State School at Denton, Texas 

7.303 -   

18E 
State of Texas for the Use and Benefit of Denton 
State School at Denton, Texas 

0.0689 - Drainage Easement 

19 Richard Lee Nash and Arlene Kay Nash 0.0579 -   

20 City of Denton, Texas 0.1306 -   

21 
State of Texas, Benefit of Denton State School of 
Denton, Texas 

1.288 -   
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22 T.M. Cunningham and Hilda H. Cunningham 0.4937 -   

23 Denton/North Texas SDI Portfolio, LLC 0.081 -   

24 Patricia A. Caruthers 0.0634 -   

25 Tommy Lee Caruthers 0.0021 0 
Unnecessary - 
Eliminated 

26E J & C Family, F.L.P. and A. Little Family Partners 0.2516 0 
Drainage Easement 
Eliminated 

27E PT.1 ACLP Swisher Road Commercial, L.P. 0.023 0 
Drainage Easement 
Eliminated 

27E PT.2 ACLP Swisher Road Commercial, L.P. 0.3838 0.1412 
Drainage Easement - To 
be Revised 

28E 777 Lakes, L.P. 0.0918 0.1664 
Drainage Easement - To 
be Revised 

29E ACLP Attila Construction Company, L.P/ 0.1653 0.168 
Drainage Easement - To 
be Revised 

30E Oackmont Estates & Denton Investment Co. 0.0258 0 
Revised drainage plan 
to eliminate parcel 

31E ACLP Swisher Road Commercial, L.P. 0.2112 0.1582 
Drainage Easement - To 
be Revised 

     
Will seek permission to grade and construct driveways in the following parcels: 

 
PARCEL 

NO. 
OWNER 

   

13 Stacey Lawrence 
   

14 Rocky J. McMinn and Cynthia Fox McMinn 
   

15 Dan Hampton and Melina Hampton 
   

27 ACLP Swisher Road Commercial, L.P. 
   

     

     

 
To be Revised 

   

 
To be Removed 
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Current Activities  

 

¶ See attached TxDOT status report. 

FM 720 North/South 

C-S-J:  1567-01-025 

Limits  (From):  US 380  

(To): Garza Lane 

Length:  

Est. Const. Cost: $33,000,000 

Description: Widen 2-lane rural roadway to 6-lane divided urban  

Firm:  TxDOT 

Key Contact: Mike Hainline 

SCHEDULE 
(approximate dates, subject to change without notice) 

Complete Draft Categorical Exclusion March 2006 

Schematic Approved October  2007 

Clearance for Public Involvement September 2009 

Public Hearing November 2009 

FONSI June 2011 

ROW Acquisition Completed January 2013 

Utility Relocation Begins April 2012 

Anticipated Let Date April 2013 
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FM 720: From Eldorado Pkwy To US 380 
CSJ 1567-01-025 

       Denton County 
 

PROJECT STATUS AS OF Tuesday, March 08, 2011: 

 
COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
 
Á Completed 30% PS&E ï April 29, 2009 

 
Á Original 60% PS&E Completed ï May 28, 2010 

 
Á Revised Schematic Approved ï November 4, 2010 

 
FUTURE MILESTONES 
Á Revised ROW Map approval:  April 2011. 
 

Á Environmental Clearance:  late June 2011. 
 

Á 60% PS&E revisions complete: October 2011.   
 

Á 100% PS&E complete: March 2012.   
 

Á Proposed Ready to Let Date:  Early 2013 based on current Env clearance 
and ROW acquisition time lines.   

 
SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central 

Office) submitted to Austin office on October 28, 2010, approved on 
November 4, 2010.   

Á Environmental Assessment (EA):  Consultant completed EA document and 
delivered to District for review on November 17, 2010.  Submitted to 
Environmental Division in Austin for review on December 16, 2010.  
Comments received on January 26, 2011.  Revised Environmental 
Assessment submitted to Environmental Division week of March 7.  New 
schedule: Satisfactory for Further Processing expected by late April 2011,  
Public Hearing in early June 2011,  Finding of No Significant Impact by late 
June 2011. 

Á Environmental Clearance: late June 2011.   
 

DESIGN 
Á PS&E: currently 58 % complete 
Á 60% PS&E revisions (address realignment of FM 720 to avoid impacts to 

AT&T Central Office facilities) - estimate completion by July 2011 
Á 100% PS&E ï estimate completion by March 2012 
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Á Items remaining for 60% PS&E: 
  Plan/Profile revisions 
  Storm Sewer revisions 
 
Á Additional items remaining for 100% PS&E: 

TCP 
Contract Time Determination 
SW3P Sheets 
Signs & Pavement Markings Sheet 
Landscape Plans 
Signal Plans 
Miscellaneous Details 
Permanent BMP Strategies 
Utility Layout Sheets 
General Notes and Specifications 

 
ROW 
Á ROW Mapping and Acquisitionï Mapping complete and delivered to District 

on March 31, 2010.  ROW Div accepted map on May 24, 2010.  

Á Work Authorization started on January 3, 2011 to revise ROW Map as noted 
below, delivery to District by March 2011, final approval by late March 2011. 

1) Parallel Drainage ï Revise one parcel  

2) Schematic revision to avoid impacts to AT&T facility ï Revise 7 parcels, 
remove 1 parcel (AT&T).   

Á Estimate ROW acquisition complete by March 2013 based on estimated 
June 2011 Env clearance.   

 
UTILITIES 
Á WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE.  

Notice to Proceed issued on April 19, 2010.  

Á SUE delivered to District on July 29, 2010.    

Á AT&T, TxDOT, City of Little Elm officials met on 6-21-2010 to discuss 
project impacts to AT&T facility near station 61+00.  Issues: 1) proposed 
FM 720 pavement section conflicts with major underground vault currently 
on AT&T property; 2) proposed ROW line is approximately 17ô from corner 
of AT&T building leaving little to no room to relocate vault.  Revised 
schematic incorporating new alignment (avoid AT&T Central Office) 
submitted to Austin office on October 28, 2010, approved on November 4, 
2010. 

Á Utility Relocations ï Projected to begin by June 2012 based on upcoming 
schematic revision with new Env clearance and ROW acquisition time 
lines.  
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Current Activity  

 

North  & Middle Sections: 
¶ ITS met with Jacobs Engineering regarding issues on FM 423.  Design is on track for 

100% submission by the end of the year.  ROW acquisition and utility relocation are the 

critical issues.  A meeting with TxDOT Dallas was held on September 13, 2010, at 9:30 

a.m. in Arlington to discuss ways to expedite the let date for this project. 

¶ ITS is currently negotiating design changes for the pavement on the north 

project.  Comments on the scope and fee were sent to Jacobs/Dannenbaum on November 

12, 2010.  ITS met with Danny Everett, Debbie Neubert, Gary Bailey, Jason Laumer, and 

Liz Metting and resolved a few issues.  Currently awaiting revised scope and 

fees.  Savings estimated to be $2.7 million after design cost. 

¶ Pavement Design Change on the middle project will be changed by TxDOT Denton as it 

was determined that there was only 4 inches of subgrade savings using the new TxDOT 

criteria.  There may be no savings in dollars, but there will be significant savings in time 

and disruption. 

¶ TxDOT has contracted with ARWS to complete the Right-of-Way acquisition.  ARWS 

began work in December 2010.  There are approximately 60 parcels to be acquired. 

¶ TxDOT, Little Elm, and Kroger were able to resolve issues. 

¶ See attached March 2011 Jacobs Progress Report. 

¶ See attached March 2011 TxDOT Project Report. 

 

  

FM 423 

C-S-J:  1315-02-009 

Limits  (From):  Stewart Creek Road 

(To): US 380 

Length: 6.91 

Est. Const. Cost: To be determined 

Description: Construct 4 to 6-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contact: Debbie Neubert, Olivia Tanyadji 

TxDOT Contact: Noe Rodriguez 
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Project Update 
FM 423 North Improvements 

March 7, 2011 
I. Efforts this month: 

º Met with the Town of Little Elm, the right of way team and property owners and 
lessees on February 11, 2011 to discuss access issues related to the appraisal and 
purchase of right of way. 

º On 2/25/2011 TxDOT notified the project team that a re-submittal of the plan set 
would be required to confirm that the plans had been revised to incorporate the 
review comments. 

 
II. Outstanding Issues: 

º Need TxDOT's approval of comment resolutions in order to finalize plans. 
 

III. Schedule: 

Description 
North 

Project 
Middle 
Project 

Public Meeting February 04 

Determine Locally Preferred Alternative  March 04 

Develop Schematic May 04 

Develop Env. Assessment  (EA) May 04 

Receive Prel. Agency Approval of Schematic and EA Nov 05 

Public Hearing February 06 

Review Public Comment and Complete EA Spring 06 

Receive Final Approval of Schematic and EA Summer 06 

Final Construction Plans March 2011 May 2009 

Letting Date * Aug 2009 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  March 7, 2011  
Report prepared by:   Noe Rodriguez 

 
Project:      C 1567-2-27  

Control:     1567-02-027   

Highway:   FM 423 

Limits:   From:  0.6 miles south of FM 2934 (Eldorado Parkway) 

  To:      Stewarts Creek Road 

 

Contractor: Austin Bridge & Road, LP 

 

TxDOT Project manager:       Noe Rodriguez                      Phone: (214) 923-2242 

Contractorôs Superintendent:  Steve Gould                          Phone: (214) 596-7300  

 

Date Work Began:  December 10, 2009   

Anticipated Completion Date:  November, 2012 

 

 

Current Activities: Contractor/subs placing lateral storm drainage lines throughout project, placing inlets, shifted 

traffic east onto Phase 1 Stage 1 detours, roto-milling old road. Lateral line B2 will be adjusted around existing 12ò 

water line.  

Placing walls of cast-in-place culvert 9A east side. Placed abutments #1 and #4 at bridge. Placing lime S. of 

Stonebrook and working on Change Orders. 

Extending culvert 

 

 

 

Narrative Description of last monthôs activities:  Place RCP/box/ inlets and temporary signals, detours, closed 

FM 720 

 

Narrative Description of activities planned for next month: East Side- Place inlets West Side- Place RCP & 

inlets, strip top soil, place embankment/ excavate, lime, place hot mix, place columns, caps at bridge  

 

Traffic issues: None 

 

Plans for changes in traffic patterns:  Shifted traffic east for Phase 1 Stage 1 

 

Item(s) of work currently controlling project completion: Embankment, Inlets, lime placement. Bridge work 

 

Other items of significance:  Added turn lanes by developers and Smotherman Road construction.
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US 377 Pilot Point  
C-S-J:  0081-06-029 

Limits  (From):  FM 455 

(To): Denton/Grayson County Line 

Length: 3.5 miles 

Est. Const. Cost: $12 million 

Description of Project: Reconstruction of roadway to include a continuous left-turn lane 

Firm:  Bridgefarmer 

Key Firm Contact: Firoze Shams 

TxDOT Contact: Bruce Nolley 

Schedule - EA  
Begin Advanced Planning June 2010 

Complete Draft Environmental Document *  

Schematic Approved *  

Clearance for Public Involvement (if needed) *  

Public Hearing (if needed) July 27, 2010 

FONSI  *  

ROW Acquisition Begins *  

Utility Relocation Completed *  

Anticipated Let Date in DCIS *  
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Current Activity:  

 

¶ ENV:  Denton County has retained the services of Bridgefarmer and Associates to 

provide the advanced planning and design for this portion of US 377. 

¶ The kick-off meeting was held on July 9, 2010.   

¶ Schematic:  Work has begun as a part of the environmental clearance in June 2010. 

¶ ROW:   Will begin once the project has been environmentally cleared. 

¶ PS&E:  Will begin once the schematic is sufficiently developed. 

¶ Bridgefarmer has provided the latest schematic to the City for their use. 

¶ A US 377 technical meeting has been scheduled for the third Monday of the month, 

quarterly.  These meetings began on October 18, 2010, at 1:30 p.m. at the Pilot Point City 

Hall.   

¶ See Status Report from Bridgefarmer. 

¶ A quarterly technical meeting was held at the Precinct 1 office on March 7, 2011.  See 

the attached meeting minutes for details of items discussed. 
 

 

 

 

 

 

 

 

 

 

  

  

US 377 Pilot Point  
C-S-J:  0081-06-029 

Limits  (From):  FM 455 

(To): Denton/Grayson County Line 

Length: 3.5 miles 

Est. Const. Cost: $12 million 

Description of Project: Reconstruction of roadway to include a continuous left-turn lane 
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